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Following are minutes of the meeting held at the CED
construction trailers on 04/25/85 at 9:00 a.m.

1. Safety Precautions Required to Enter Existing Manholes

a. Box 8 Rt. 3 Discussion of procedure for removing existing
plug using baffle plates. Remove existing lids and direct
flows as required to remove plug at south end of box.
Provide hip boots and rain suits. Monitoring of fumes by
Monsanto.

b. Box 2A-23 Need diver with wet suit complete with air.
Plant needs 4-days notice prior to entry. Special chemical
resistant suit required (benzene, organics, acids, and dyes
possibly present). Nelson to supply Alberici with diver's
name used on previous work.

2. Construction Progress

a. Trenching continuing from MH 1-EE to 2-AA.

b. Retest of tie-in joint @ Rt . 3 Box completed and passed
without leaks with VCP full of water. Pipe was not
pressurized for fear of losing plug in existing box.

c. Line L-35 ready for testing, L-34 90% complete.

d. Steel sheet piling east of ACL installed completely.

e. Sandblasting and patching of MH 1-BB and 1-CC continues.
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f. 42' diameter VCP between MH 1-CC and 1-DD retested with one
joint failing test due to leak.

g. MH 1-CC tested with no leaks.

h. MH 1-AA and 1-BB ready for water test.

j. Alberici prepared to load trucks with contaminated
excavation dirt for disposal by plant. Twenty-five trucks
scheduled for disposal.

3. Dewatering

All 5 dewatering pumps in area of construction are working
satisfactorily.

4. Miscellaneous

a. Donahue has started vacating building Bl in preparation
for demolition of building. Building will be demolished
by June 8. (At least north end of building which is path
of sewer construction).

b. Plans for sewer construction around ?2S5 must be
developed so that they may be discussed with production
personnel. Nelson and Shipley to develop plans.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Friday, May 3, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:15 a.m,

Kenneth W. Lichtenheld
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